COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/29/2008

ESTIMATE SUMMARY 12:10:42
CONTID: C16076B ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 16076B-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 122.( DAYS TIME ALLOW: 11/21/2( FIXED COMPLETION DAT
S OF COLORADO CITY TO CEDARWOOD PERCENT TIME: 51.26 ORIG TIME ALLOW: 11/21/2( FIXED COMPLETION DAT
PROJECT NO: STU 0251-329
S OF COLORADO CITY TO CEDARWOOD
NAME OF ROAD: 025A
PROJECT COUNTIES: PUEBLO
CONTRACTOR:
APC SOUTHERN CONSTRUCTION COMPANY, LLC PAY PERIOD ENDING 07/28/2008 DATE TIME STARTED 03/29/2008
14802 W. 44th AVENUE DATE LET 03/06/2008 DATE WORK BEGAN
DATE AWARDED 03/18/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/25/2008 DATE ACCEPTED
GOLDEN CO 80403 303 279-6611 DATE NOTICE TO PROCEED 03/29/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 17,985,452.59 PARTICIPATING $ 1,770,369.22 $ 1,460,647.56
AWARD PROJECT AMT: $ 16,752,092.55 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 9.84% TOTAL EARNINGS 1,770,369.22 1,460,647.56
FUNDS AVAILABLE: $ 16,215,083.37 STOCKPILED MATERIALS 190,556.15 190,556.15
GROSS EARNINGS 1,960,925.37 1,651,203.71
TOTAL CLAIMS: $ 0.00 RETAINAGE -47,036.08 -37,744.43
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,913,889.29 1,613,459.28
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,913,889.29 1,613,459.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,613,459.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0004 12:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00001  *CLEARING AND GRUBBING 47.000 0.000
ACRE 0.000 0.00
66.95000 0.000 0.00
0010 202-00220  REMOVAL OF ASPHALT MAT 39.000 0.000
sy 0.000 0.00
15.86000 0.000 0.00
0015 202-00226  *REMOVAL OF ASPHALT MAT (SPECIAL) 257,547.000 0.000
sy 0.000 0.00
0.71000 0.000 0.00
0020 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 66,044.000 0.000
sy 14,060.000 59,755.00
4.25000 14,060.000 59,755.00
0025 202-00246  *REMOVAL OF ASPHALT MAT (PLANING) (SPECIAL) 2,747.000 0.000
sY 0.000 0.00
25.31000 0.000 0.00
0030 203-00060  EMBANKMENT MATERIAL (COMPLETE IN PLACE) 4,483.000 0.000
cy 0.000 0.00
6.22000 0.000 0.00
0035 203-01500  BLADING 60.000 0.000
HOUR 0.000 0.00
126.41000 0.000 0.00
0040 203-01594  COMBINATION LOADER 30.000 0.000
HOUR 0.000 0.00
159.71000 0.000 0.00
0045 207-00205  TOPSOIL 1,363.000 0.000
cy 0.000 0.00
18.88000 0.000 0.00
0050 208-00002  *EROSION LOG (12 INCH) 1,415.000 200.000
LF 0.000 0.00
4.02000 200.000 804.00
0055 208-00011  *EROSION BALES (WEED FREE) 6.000 0.000
EACH 0.000 0.00

15.45000 0.000 0.00
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0004 12:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00020 *SILT FENCE 8,723.000 8,723.000
LF 0.000 0.00
0.67000 8,723.000 5,844.41
0065 208-00045 CONCRETE WASHOUT STRUCTURE 8.000 3.000
EACH 0.000 0.00
1,030.04000 3.000 3,090.12
0070 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 6.000 0.000
EACH 0.000 0.00
618.02000 0.000 0.00
0075 208-00101 *SEDIMENT REMOVAL AND DISPOSAL 100.000 0.000
HOUR 0.000 0.00
56.65000 0.000 0.00
0080 208-00205 *EROSION CONTROL SUPERVISOR 1,000.000 8.000
HOUR 7.000 396.55
56.65000 15.000 849.75
0085 208-00300 TEMPORARY BERMS 1,000.000 0.000
LF 0.000 0.00
4.44000 0.000 0.00
0090 212-00006 *SEEDING (NATIVE) 16.000 0.000
ACRE 0.000 0.00
309.01000 0.000 0.00
0095 213-00004 *MULCHING (WEED FREE STRAW) 24.000 0.000
ACRE 0.000 0.00
283.26000 0.000 0.00
0100 213-00061 *MULCH TACKIFIER 9,600.000 0.000
1B 0.000 0.00
1.96000 0.000 0.00
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 130.000 0.000
SY 0.000 0.00
1.36000 0.000 0.00
0110 304-09014 AGGREGATE BASE COURSE (SPECIAL) 14,729.000 0.000
TON 0.000 0.00

13.81000 0.000 0.00
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0004 12:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 307-00000 *HYDRATED LIME 1,275.000 0.000
TON 242.080 33,162.54
136.99000 242.080 33,162.54
0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 0.000
TON 0.000 0.00
116.53000 0.000 0.00
0125 403-09500 FURNISH HOT MIX ASPHALT 10,068.000 0.000
TON 1,437.650 93,447.25
65.00000 1,437.650 93,447.25
0130 403-34841 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 52,658.000 0.000
TON 0.000 0.00
52.00000 0.000 0.00
0135 403-34851 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 93,565.000 0.000
TON 0.000 0.00
56.00000 0.000 0.00
0140 405-00100 *HEATING AND REMIXING TREATMENT 366,121.000 0.000
SY 61,444.450  323,197.81
5.26000 61,444.450 323,197.81
0145 406-09505 *COLD BITUMINOUS PAVEMENT (RECYCLE) (SPECIAL) 257,547.000 0.000
sy 60,037.680 153,696.46
2.56000 60,037.680 153,696.46
0150 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 56,741.000 0.000
GAL 0.000 0.00
2.12000 0.000 0.00
0155 411-90010 *ASPHALT REJUVENATING AGENT 48,399.000 0.000
GAL 5,623.080 15,126.09
2.69000 5,623.080 15,126.09
0160 411-90040 *RECYCLING AGENT 612,833.000 0.000
GAL 265,054.810  604,324.97
2.28000 265,054.810 604,324.97
0165 420-00110 *GEOTEXTILE (DRAINAGE) (CLASS A) 380.000 0.000
sy 0.000 0.00
10.30000 0.000 0.00
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0004 12:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 506-00212 *RIPRAP (12 INCH) 8.000 0.000
cy 0.000 0.00
515.02000 0.000 0.00
0175 506-00230 *RIPRAP (30 IN) 340.000 0.000
cY 0.000 0.00
180.26000 0.000 0.00
0180 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 160.000 0.000
TON 0.000 0.00
231.71000 0.000 0.00
0185 603-10180 *18 INCH CORRUGATED STEEL PIPE 200.000 0.000
LF 0.000 0.00
41.20000 0.000 0.00
0190 606-01320 *END ANCHORAGE TYPE 3B 1.000 0.000
EACH 0.000 0.00
343.42000 0.000 0.00
0190 MATERIAL ALLOWANCE 3B ANCHOR 0.000
EACH 1.000 60.00
60.00000 1.000 60.00
0195 606-01340 *END ANCHORAGE TYPE 3D 17.000 0.000
EACH 0.000 0.00
542.38000 0.000 0.00
0195 MATERIAL ALLOWANCE 3D ANCHOR 0.000
EACH 17.000 4,505.00
265.00000 17.000 4,505.00
0200 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 0.000 0.00
1,503.65000 0.000 0.00
0200 MATERIAL ALLOWANCE 3G ANCHOR 0.000
EACH 10.000 7,857.90
785.79000 10.000 7,857.90
0205 606-01380 *TRANSITION TYPE 3H 3.000 0.000
EACH 0.000 0.00

713.97000 0.000 0.00
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PCN: 16076B-BID ESTIMATE RUN
PROJECT: STU 0251-329 ESTIMATE NO: 0004
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0205 MATERIAL ALLOWANCE 3H ANCHOR 0.000
EACH 5.000 1,760.00
352.00000 5.000 1,760.00
0210 606-01460 *MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
3,845.16000 0.000 0.00
0210 MATERIAL ALLOWANCE MEDIAN TERMINAL 0.000
EACH 4.000 12,000.00
3,000.00000 4.000 12,000.00
0215 606-02005 *END ANCHORAGE (FLARED) 18.000 0.000
EACH 0.000 0.00
1,479.98000 0.000 0.00
0215 MATERIAL ALLOWANCE END ANCHOR FLARED 0.000
EACH 18.000 19,260.00
1,070.00000 18.000 19,260.00
0220 607-11525 FENCE (PLASTIC) 980.000 0.000
LF 0.000 0.00
5.55000 0.000 0.00
0225 609-60011 *CURB TYPE 6 (SECTION M) 17,200.000 0.000
LF 0.000 0.00
4.41000 0.000 0.00
0230 614-80385 *RUMBLE STRIP 303,580.000 0.000
LF 0.000 0.00
0.13000 0.000 0.00
0235 615-00030 *EMBANKMENT PROTECTOR TYPE 3 6.000 0.000
EACH 0.000 0.00
1,133.04000 0.000 0.00
0240 615-00050 EMBANKMENT PROTECTOR TYPE 5 17.000 0.000
EACH 0.000 0.00
1,998.00000 0.000 0.00
0245 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 30.000 30.000
HOUR 0.000 0.00

128.75000 30.000 3,862.50
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT : STU 0251-329 ESTIMATE NO: 0004 12:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 626-00000 *MOBILIZATION 1.000 0.000
L S 0.250 202,500.00
810,000.00000 0.250 202,500.00
0255 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.250 2,775.00
11,100.00000 0.250 2,775.00
0260 627-00001 *PAVEMENT MARKING PAINT 3,841.000 0.000
GAL 249.800 5,660.47
22.66000 249.800 5,660.47
0265 627-00005 *EPOXY PAVEMENT MARKING 1,567.000 0.000
GAL 0.000 0.00
56.65000 0.000 0.00
0270 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 14,188.000 0.000
SF 0.000 0.00
8.50000 0.000 0.00
0275 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 1,096.000 0.000
LINE)
SF 0.000 0.00
14.42000 0.000 0.00
0280 630-00000 *FLAGGING 5,000.000 33.000
HOUR 264.500 6,810.88
25.75000 297.500 7,660.63
0285 630-00007 *TRAFFIC CONTROL INSPECTION 70.000 19.000
DAY 9.000 695.25
77.25000 28.000 2,163.00
0290 630-00012 *TRAFFIC CONTROL MANAGEMENT 170.000 40.000
DAY 19.000 6,849.69
360.51000 59.000 21,270.09
0295 630-80002 *FLASHING BEACON (SOLAR) 8.000 2.000
EACH 2.000 3,296.12
1,648.06000 4.000 6,592.24
0300 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 4.000 2.000
EACH 0.000 0.00
216.31000 2.000 432.62
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0004 12:10:42

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 64.000 3.000
EACH 1.500 100.43
66.95000 4.500 301.27
0310 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 138.000 20.000
EACH 2.500 231.75
92.70000 22.500 2,085.75
0315 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 98.000 1.000
EACH 4.000 515.00
128.75000 5.000 643.75
0320 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 816.000 211.000
SF 197.000 2,840.74
14.42000 408.000 5,883.36
0325 630-80355 *PORTABLE MESSAGE SIGN PANEL 4.000 2.000
EACH 0.000 0.00
10,300.37000 2.000 20,600.74
0330 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 6.000 2.000
TYPE)
EACH 0.500 1,802.57
3,605.13000 2.500 9,012.83
0335 630-80360 *DRUM CHANNELIZING DEVICE 300.000 13.000
EACH 1.000 77.25
77.25000 14.000 1,081.50
0340 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 40.000 12.000
EACH 0.000 0.00
77.25000 12.000 927.00
0345 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 40.000 3.000
EACH 0.000 0.00
77.25000 3.000 231.75
0350 630-80370 *CONCRETE BARRIER (TEMPORARY) 432.000 216.000
LF 0.000 0.00
36.05000 216.000 7,786.80
0355 630-80380 *TRAFFIC CONE 1,000.000 62.500
EACH 238.500 2,210.90
9.27000 301.000 2,790.27
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0004 12:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0360 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 4.000 1.000
EACH 0.000 0.00
4,635.17000 1.000 4,635.17
0365 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 144,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70016 F/A FUEL COST ADJUSTMENT 30,000.000 0.000
FA 27,853.960 27,853.96
1.00000 27,853.960 27,853.96
0385 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 262,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0390 700-70021 F/A ON-THE-JOB TRAINEE 2,600.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0395 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 700-70025 F/A QUALITY INCENTIVE PAYMENT 519,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0405 700-70028 F/A ESB PROGRAM 75,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0410 700-70031 F/A INTERIM SURFACE REPAIR 30,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0415 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0640 900-00006 ADDED ITEM (DOLLAR)/ SUPPLIER LIEN FROM INTERWEST 0.000 0.000
SAFETY SUPPLY, INC.
DOL -120,795.540 -120,795.54
1.00000 -120,795.540 -120,795.54
CAT 0200 CURRENT AMT 17,077,853.75 $1,471,974.04$ 1,554,696.47
CAT NOO0201 ROADWAY SAFETY ITEMS
0420 202-00090 *REMOVAL OF DELINEATOR 1,100.000 0.000
EACH 0.000 0.00
4.12000 0.000 0.00
0425 202-00201 REMOVAL OF CURB 15,700.000 0.000
LF 0.000 0.00
1.29000 0.000 0.00
0430 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 12,962.000 75.000
LF 98.000 158.76
1.62000 173.000 280.26
0435 202-01300 *REMOVAL OF END ANCHORAGE 45.000 0.000
EACH 0.000 0.00
81.09000 0.000 0.00
0440 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 0.000 0.00
206.01000 0.000 0.00
0445 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 18,610.000 0.000
LF 0.000 0.00
15.98000 0.000 0.00
0445 MATERIAL ALLOWANCE GUARDRAIL 25' 0.000
LF 1,427.966 8,425.00
5.90000 1,427.966 8,425.00
0445 MATERIAL ALLOWANCE GUARDRAIL 25' 12'-6" 0.000
LF 125.000 793.75
6.35000 125.000 793.75
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 ROADWAY SAFETY ITEMS
0445 MATERIAL ALLOWANCE SINGLE SIDED REFLECTOR 0.000
EACH 744.000 1,674.00
2.25000 744.000 1,674.00
0445 MATERIAL ALLOWANCE POST W.BLOCKS 0.000
EACH 2,246.000 83,102.00
37.00000 2,246.000 83,102.00
0445 MATERIAL ALLOWANCE CBC POSTS 0.000
EACH 3.000 705.00
235.00000 3.000 705.00
0450 612-00001 *DELINEATOR (TYPE I) 1,233.000 0.000
EACH 0.000 0.00
15.97000 0.000 0.00
0455 612-00002 *DELINEATOR (TYPE II) 108.000 0.000
EACH 0.000 0.00
17.37000 0.000 0.00
0460 612-00003 *DELINEATOR (TYPE III) 203.000 0.000
EACH 0.000 0.00
18.59000 0.000 0.00
0465 614-00011 *SIGN PANEL (CLASS I) 24.000 0.000
SF 0.000 0.00
17.51000 0.000 0.00
0470 614-00012 *SIGN PANEL (CLASS II) 208.000 0.000
SF 0.000 0.00
21.63000 0.000 0.00
0475 614-01575 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (POST) 170.000 0.000
LF 0.000 0.00
22.66000 0.000 0.00
0480 614-01578 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40) (SLIPBASE) 14.000 0.000
EACH 0.000 0.00
267.81000 0.000 0.00
CAT 0201 CURRENT AMT $ 385,093.87 $ 94,858.51 % 94,980.01
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
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CURRENT PREV QTY/ AMOUNT
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CAT NO0300 STRUCTURE

0485 206-00000 *STRUCTURE EXCAVATION 215.000 143.000
cy 31.500 973.35
30.90000 174.500 5,392.05
0490 206-00100 *STRUCTURE BACKFILL (CLASS 1) 243.000 56.000
cY 25.190 1,297.29
51.50000 81.190 4,181.29
0495 206-01750 *SHORING 1.000 1.000
LS 0.000 0.00
25,750.92000 1.000 25,750.92
0500 210-00510 *REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS 0.000 0.00
3,090.11000 1.000 3,090.11
0505 515-00120 *WATERPROOFING (MEMBRANE) 2,747.000 0.000
sy 0.000 0.00
14.42000 0.000 0.00
0510 518-01001 *BRIDGE EXPANSION JOINT (ASPHALTIC PLUG) 60.000 0.000
LF 0.000 0.00
154.51000 0.000 0.00
0515 518-02100 *POLYMER MORTAR END DAM 23.000 0.000
CF 0.000 0.00
515.02000 0.000 0.00
0520 518-03000 *SAWING AND SEALING BRIDGE JOINT 764.000 0.000
LF 0.000 0.00
24.72000 0.000 0.00
0525 518-03100 *RAPID CURE SILICONE JOINT SEAL 60.000 0.000
LF 0.000 0.00
36.05000 0.000 0.00
0530 601-06150 *CONCRETE (PATCHING) 22.000 0.000
SF 2.000 618.02

309.01000 2.000 618.02
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CAT NO0300 STRUCTURE
0535 602-00000 *REINFORCING STEEL 18,690.000 11,004.000
1B 3,219.100 4,989.61
1.55000 14,223.100 22,045.81
CAT 0300 CURRENT AMT § 165,543.63 $ 7,878.27% 61,078.20
CAT NOO0301 STRUCTURE SAFETY ITEMS
0540 202-00425 *REMOVAL OF BRIDGE RAILING 765.000 0.000
LF 0.000 0.00
2.24000 0.000 0.00
0545 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 3.000 2.000
EACH 1.000 3,090.11
3,090.11000 3.000 9,270.33
0550 503-00018 *DRILLED CAISSON (18 INCH) 264.000 264.000
LF 0.000 0.00
206.01000 264.000 54,386.64
0555 601-03030  *CONCRETE CLASS D (BOX CULVERT) 91.500 73.200
cYy 18.300 10,367.32
566.52000 91.500 51,836.58
0560 606-11010 *BRIDGE RAIL TYPE 10R 765.000 0.000
LF 0.000 0.00
83.59000 0.000 0.00
0560 MATERIAL ALLOWANCE BRIDGE RAIL 10R 0.000
EACH 765.000 50,413.50
65.90000 765.000 50,413.50
0565 606-11020 *BRIDGE RAIL TYPE 10H 124.000 0.000
LF 124.000 12,621.96
101.79000 124.000 12,621.96
0565 MATERIAL ALLOWANCE BRIDGE RAIL 10H 0.000
LF 0.000 0.00
70.15000 0.000 0.00
0570 641-10050 *SHOTCRETE CLASS 1 388.000 91.750
SY 0.000 0.00
309.01000 91.750 28,351.67
CAT 0301 CURRENT AMT § 313,671.34 $ 76,492.89 3 206,880.68
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PCN: 16076B-BID ESTIMATE RUN 07/29/2008
PROJECT: STU 0251-329 ESTIMATE NO: 0004 12:10:42
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0400 CONSTRUCTION ENGINEERING

0575 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,980.00000 1.000 19,980.00
0580 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
19,980.00000 1.000 19,980.00
0585 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
3,330.00000 1.000 3,330.00
CAT 0400 CURRENT AMT $ 43,290.00 $ 0.00$ 43,290.00

PROJECT TOTAL CURRENT AMT $ 17,985,452.59 $1,651,203.71$ 1,960,925.36



